

VET-CERT Project Overview
01.02.2011 - 31.01.2013

		VET-CERT																											
		2011												2012										2013					
01.02.2011 - 31.01.2013		FEB.	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPT.	OCTOBER	NOVEMB.	DECEMB.	JANUARY	FEB.	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPT.	OCTOBER	NOVEMB.	DECEMB.	JANUARY	FEB.	LEADING PARTNER	SUPPORTING PARTNERS	
MAIN TASKS																													
WORKPACKAGE 1 : Project Management	Coordination of the project (administration, finances, communication)	[Orange bar]																								ARQA-VET	oibf 3s HTL Steyr Uni Graz BIBB FETAC CPI		
	Contracting (EU and other partners)	[Orange bar]																											
	Coordination, co-organisation and support of Workshops	[Orange bar]																											
	Coordination of the Workpackages	[Orange bar]																											
	Reporting	Interim Report by 29.02.2012												Final Report by 31.03.2013															
WORKPACKAGE 2:																													
Stoctaking Report (SR)	Workshops	17.03.11		[Yellow bar]											11-12.07.11		[Yellow bar]											oibf	ARQA-VET 3s HTL Steyr
	Working on Stocktaking Report	[Yellow bar]																											
Competence Profiles (CP)	Development of Competence Profiles	[Yellow bar]																											
WORKPACKAGE 3 :																													
Framework Curriculum (FC)	Workshops	[Green bar]																								3s	ARQA-VET oibf HTL Steyr		
	Development of Framework Curriculum	[Green bar]																											
Concept for Certification	Development of Concept for Certification Process	[Green bar]																											
Process (CCP)	Development of Concept for Certification Process	[Green bar]																											
WORKPACKAGE 4:																													
Quality assurance	Quality Assurance Plan (QAP)	QAP		[Yellow bar]																								Uni Graz	All partners
	Evaluation of the Kick-Off Conference	[Yellow bar]																											
	Webpage and Internal Evaluation I	[Yellow bar]																											
	Evaluation on Competence Profiles	[Yellow bar]																											
	Webpage and Internal Evaluation II	[Yellow bar]																											
	Evaluation of the Framework Curriculum and Concept for Certification Processes	[Yellow bar]																											
	Evaluation by the Final Conference	[Yellow bar]																											
Reporting	[Yellow bar]																												
WORKPACKAGE 5:																													
Dissemination	Continuous dissemination work	[Blue bar]																								ARQA-VET	All partners		
	VET-CERT Website	[Blue bar]																											
	VET-CERT Folder (De + En)	[Blue bar]																											
	Final Conference	[Blue bar]																											
WORKPACKAGE 6:																													
Exploitation	Continuous exploitation work	[Purple bar]																								ARQA-VET	All partners		
	Recommendations for Implementation (AT)	[Purple bar]																											
	Recommendations for Implementation (Abroad))	[Purple bar]																											
WORKSHOPS																													
WORKSHOPS	KICK-OFF in Vienna	17.03.11		[Grey bar]																								ARQA-VET HTL Steyr ARQA-VET HTL Steyr ARQA-VET	all partners ARQA-VET, oibf,3s, Uni Graz all partners ARQA-VET, oibf,3s, Uni Graz all partners
	2nd Workshop in Steyr	11.-12.07.11																											
	3rd Workshop in Vienna	16.12.11																											
	4th Workshop in Vienna	12.01.12																											
	5th Workshop in Steyr	04.07.12																											
	6th Workshop in Vienna	03.12.12																											